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MINUTES 
GROUNDWATER REPLENISHMENT SYSTEM STEERING COMMITTEE 

STEERING COMMITTEE 
(A Committee of Orange County Water District 

and Orange County Sanitation District Directors) 
OCWD Boardroom, 18700 Ward Street, Fountain Valley 

Monday, April 14, 2008, 5:30 p.m. 

Committee Members  
Philip L. Anthony OCWD Director, Chairman .............Present 
Jim Ferryman OCSD Director, Vice Chairman ......  Present 
Kathryn Barr  OCWD Director ...............................Present 
Larry Crandall OCSD Director ...............................  Present 
Roger Yoh OCWD Director...............................  Present 
Don Bankhead OCSD Director ................................Present 

Alternates  
Jan Debay OCWD Director (No. 1)..............Not Present 
Darryl Miller OCSD Director (No. 1)...............Not Present 
Denis Bilodeau OCWD Director (No. 2)....................Present 
Mark Waldman OCSD Director (No. 2) ....................Present 
Steve Sheldon OCWD Director (No. 3)..............Not Present 
Don Webb OCSD Director (No. 3) ....................Present 
 
 

Other Directors Present  

OCWD – Wes Bannister, Irv Pickler and Claudia Alvarez 

CONSENT CALENDAR  (ITEM NO. 1) MOTION/VOTE ACTION TAKEN  

1. MINUTES OF PREVIOUS MEETING 

RECOMMENDATION: Approve Minutes of the March 10, 2008 
Groundwater Replenishment System 
Steering Committee Meeting as mailed 

ANTHONY –  AYE 
FERRYMAN – MOTION, AYE 
BARR –  SECOND, AYE 
CRANDALL – AYE 
YOH – AYE   
BANKHEAD –  AYE 
 

 

APPROVED 

END OF CONSENT   

MATTERS FOR CONSIDERATION  
 

2. CONTRACT NO. GWRS-2004-1 – GROUNDWATER 
REPLENISHMENT SYSTEM ADVANCED WATER 
PURIFICATION FACILITY (J.F. SHEA CONSTRUCTION, INC.):  
CHANGE ORDER NOS. 125 & 126 

RECOMMENDATION:    Agendize for April 16 OCWD Board 
meeting:  Authorize issuance of Change 
Order Nos. 125 & 126 for Contract No. 
GWRS-2004-1 (J.F. Shea Construction, 
Inc.) in the amount of $725,688 that 
provides a revised scope of work with no 
increase in contract time 

ANTHONY –  AYE 
FERRYMAN – AYE 
BARR –  AYE 
CRANDALL – MOTION, AYE 
YOH – AYE   
BANKHEAD –  SECOND, AYE 
 

 

APPROVED 
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3. ADDENDUM NO. 9 TO PROFESSIONAL SERVICES 
AGREEMENT WITH MWH AMERICA’S, INC. FOR GWR 
SYSTEM CONSTRUCTION MANAGEMENT SERVICES 

RECOMMENDATION: Agendize for April 16 OCWD and May 28 
OCSD Board meetings: Approve and 
authorize execution of Addendum No. 9 to 
the Professional Services Agreement with 
MWH America’s, Inc. increasing the 
authorized amount by $170,799, to an 
amount not to exceed $15,307,661 for 
changes in the Scope of Work that are a 
result of project scheduling modifications 

ANTHONY –  AYE 
FERRYMAN – AYE 
BARR –  AYE 
CRANDALL – MOTION, AYE 
YOH – AYE   
BANKHEAD –  SECOND, AYE 
 

APPROVED 

4. ADDENDUM NO. 15 TO PROFESSIONAL SERVICES 
AGREEMENT WITH CAMP DRESSER & MCKEE, INC. FOR 
GWR SYSTEM DESIGN ENGINEERING SERVICES 

RECOMMENDATION: Agendize for April 16 OCWD and May 28 
OCSD Board meetings:  Approve and 
authorize execution of Addendum No. 15 
to Professional Services Agreement with 
Camp Dresser & Mckee, Inc., increasing 
the authorized amount by $86,267 from 
$29,926,542 to an amount not to exceed 
$30,012,809, for the annual cost-of-living 
adjustment and changes in the Scope of 
Work  

ANTHONY –  AYE 
FERRYMAN – MOTION, AYE 
BARR –  AYE 
CRANDALL – SECOND, AYE 
YOH – AYE   
BANKHEAD –  AYE 
 

APPROVED 

INFORMATIONAL  ITEMS  
 

5. OCSD QUARTERLY CAPITAL PROJECT UPDATE 
 

INFORMATIONAL 

6. OCSD AND OCWD REGULATORY ISSUES 
ADDRESSING EMERGING CONTAMINANTS 

 
INFORMATIONAL 

7. ADVANCED WATER PURIFICATION FACILITY COST 
SAVINGS UPDATE 

 
INFORMATIONAL 

8. PROJECT SCHEDULE AND BUDGET UPDATE 
 

INFORMATIONAL 

9. GWRS SYSTEM OPERATIONAL PROGRESS 
 

 

10. MONTHLY CHANGE ORDER UPDATE 
 

INFORMATIONAL 

11. STATUS REPORT 
• Grants and Loans Update 
• Public Information and Education Update 

 INFORMATIONAL 

DIRECTORS' ANNOUNCEMENTS/REPORTS   

GENERAL  MANAGERS’  REPORTS   

ADJOURNMENT  6:22 PM 

 


